



FERC Project 184

2013 Annual Review of Ecological Conditions (4(e) Conditions 45 and 62; WQC Condition 18)

Condition	Project Description	EID Contact	FS Contact	Comments
15 / 44	Noxious Weed Monitoring / IPMP Implementation	Deason	Oswald/Brown	Continue annual surveys and treatments in 2013; monitoring plan amendment approved in 2012 to modify scope of survey to focus on areas where high priority noxious weed species occur and where ground disturbing activities occurred the previous year; surveys of entire project boundary will be conducted every five years
35	Oyster Creek Stabilization Plan	Eymann Deason	Paulson	FS and SWRCB approved plan in 2012; EID to prepare project description following FERC approval
36	Esmeralda Creek Restoration	Eymann Deason	Paulson	Completed 2012
37.1	Fish Populations	Deason	Paulson	Monitoring conducted in 2011 and 2012
37.2	Macroinvertebrates	Deason	Paulson	Monitoring conducted in 2011 and 2012
37.8	Water Temperature Monitoring	Deason	Paulson	Plan amendment to discontinue monitoring at tributary locations approved in 2012; 2013 is the fifth year of monitoring
37.9	Water Quality Monitoring	Deason	Paulson	Monitoring conducted in 2012; EID to develop proposal to identify scope and frequency of future monitoring efforts based on results obtained from monitoring in 2008, 2010, and 2012
38	Caples Feasibility Study	Eymann Deason	Paulson	FS approved close-out of the feasibility study; Awaiting response from SWRCB
38	Caples Spillway Channel Stabilization Plan	Eymann Deason	Paulson	Awaiting FS and SWRCB approval of extension request to October 18, 2013; Plan development in summer 2013 following snowmelt



FERC Project 184

2013 Annual Review of Ecological Conditions

(4(e) Conditions 45 and 62; WQC Condition 18)

Condition	Project Description	EID Contact	FS Contact	Comments
40	Gaging Plan	Deason	Oswald	Installed gage at Esmeralda Creek in 2012 in conjunction with Esmeralda Creek Resoration Project; Design and environmental review for Bull, Ogilby, and No Name gages and diversion structures in 2013; Entered into master cost recovery agreement for special use authorization for gaging stations located on FS lands
47	Recreation Survey	Jaggers	Smith	Requested alignment of survey date to coincide with FERC required survey; survey planning in 2013; conduct survey in 2014; meeting with FS scheduled April 9, 2013
50.1	Silver Lake East Campground	Noel	Smith	Planning in 2013; construction by 2016
50.2	Caples Lake Campground	Noel	Smith	Planning in 2013; construction by 2016
50.3	Caples Lake Dam Parking	Noel	Smith	Planning in 2013; construction by 2016
50.4	Caples Lake Boat Launch Facility - RM	Jaggers	Smith	Continued operations
50.5	Information Kiosk on Highway 88	Certiberi	Smith	EID and FS agreed to repair existing kiosk at Caples Lake Auxiliary Dam in lieu of installing new kiosk; completed 2012
50.6	Martin Meadows	Certiberi	Smith	Extension approved to October 18, 2013; EID placed rocks provided by the FS in 2012; EID to grade road surface in 2013
50.8	Pacific Crest National Scenic Trail Crossing	Noel	Bounds	Planning in 2013; construction by 2016
51.3	Echo Lakes Trailhead	Jaggers	Smith	Toilet pumping
51.5	Special Use Administration Funding	Jaggers	Smith	Awaiting 2013 Invoice; collection agreement in progress



FERC Project 184

2013 Annual Review of Ecological Conditions (4(e) Conditions 45 and 62; WQC Condition 18)

Condition	Project Description	EID Contact	FS Contact	Comments
51.7	Dispersed Area Patrol Funding on Lands Affected by the Project	Jagers	Smith	Awaiting 2013 Invoice; collection agreement in progress
51.8	Licensee Recreation Sites	Jagers	Smith	Continued operations; EID to develop proposal in 2013 to transfer use from Ferguson Point to Sandy Cove; Silver Lake West facility upgrades planning in 2013; construction by 2016
57	Transportation Plan	Gibson Deason	Oswald	Plan updated in 2012; continued implementation
58	Trails Management Plan	Gibson Deason	Oswald	Plan updated in 2012; continued implementation
59	Facilities Management Plan	Gibson Deason	Oswald	Plan updated in 2012; continued implementation



FERC Project 184

2013 Annual Operations and Maintenance (4(e) Conditions 45 and 62; WQC Condition 18)

Work Type	Project Description	EID Contact	FS Contact	Comments
O&M	Flume 39-40	Lindstrom	Oswald	Portion replaced in 2010 - 2011; remaining portion to be replaced during fall outage in 2013
O&M	Rock Crusher Road improvements	Noel	Oswald	Road improvements to be completed in early 2013
O&M	Flume 41	Noel	Oswald	Construction scheduled to start in summer 2013; replacement Scheduled for fall outage 2013
O&M	Camp 2 Bridge replacement	Eymann	Oswald	Continued design and environmental review/permitting
O&M	Mill and Carpenter Creeks diversion structures	Deason Lindstrom	Oswald	Carpenter Creek structure to be removed summer 2013; Develop plan and conduct environmental review/permitting for removal of Mill Creek structure
O&M	Spillway 46 upgrades	Brink	Oswald	To be completed in early 2013
O&M	Spillway 47C removal	Lindstrom	Oswald	Planned for summer and fall outage 2013
O&M	Powerhouse safety upgrades	Noel	Oswald	Planned for fall outage 2013



El Dorado Irrigation District 2013 Contact List

Last	First	Position	Phone #	email
Corcoran	Dan	Environmental Manager	530-642-4082	dcorcoran@eid.org
Certiberi	Carl	Senior Park Ranger	530-295-6822	ccertiberi@eid.org
Deason	Brian	Hydroelectric Compliance Analyst	530-642-4064	bdeason@eid.org
Eymann	Jake	Senior Civil Engineer	530-642-4068	jeymann@eid.org
Gibson	Dan	Hydroelectric Manager	530-642-4155	dgibson@eid.org
Jaggers	Cheri	Parks and Recreation Superintendent	530-295-6819	cjaggers@eid.org
Lindstrom	Steve	Hydro O&M Supervisor	530-295-6757	slindstrom@eid.org
McKinney	Tom	Director of Operations	530-642-4128	tmckinney@eid.org
Megerdigian	Cindy	Engineering Manager	530-642-4056	cmegerdigian@eid.org
Mueller	Brian	Director of Engineering	530-642-4029	bmuellet@eid.org
Murphy	Jim	Administrative Analyst	530-642-4408	jmurphy@eid.org
Noel	Daryl	Associate Engineer	530-642-4030	dnoel@eid.org
Schaeffer	Kristin	Environmental Review Analyst	530-642-4006	kschaeffer@eid.org